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Welcome sign

Worked with contractor on 
Bluestem Prairie Open 
Space

Worked through pricing and 
constructability
• Angled forms

• Imbed plat and 
attachment

• Concrete finish

• Steel plat, lettering and logo



Welcome sign

Prototype of logo to scale
Laser cutting, lettering 
attachment, and painting

Bluestem sign to be placed in 
early January

More signs ordered
Stratton Open Space
Blodgett Open Space
High Chaparral

Same technique for Kiosk 
banner



Kiosks

Post plan approval, 
sought out pricing 
from fabricators 

Concerns over 
fabrication, details 
provided by 
consultant 

Preliminary high 
costs for fabrication, 
unable to sole 
source work 



Kiosks

Request for proposal 
(RFP) for fabrication and 
installation to be issued 
in January

Trail maps, Rules and 
Regulations Signs and 
Leave No Trace Signs also 
being customized now

Includes opportunities to 
expand quantities to 
other locations

Site preparation for Kiosk 
sites underway 
(Stratton, Bluestem, Blodgett)



Wayfinding Planning

Wayfinding planning and 
development

• Scout the open space to confirm 
trail locations, intersections, names 
and plan the decals

• Build an implementation map 
showing what to be installed and 
where

• Design and develop content, decals 
and route finding

• Trail Realignments Opportunities 
for improved wayfinding

Product Ordering
• Posts, metal sleeves, materials

• Powder Coat 



Wayfinding



Wayfinding Planning



Wayfinding Planning



Palmer Park Wayfinding

Palmer Park Wayfinding
TABOR 2B measure from Nov 2019

Feb to Aug 2020: 
Planning and Design, Site visits and review 

Aug 2020: 
Project out to bid

Nov 2020: 
Contract awarded and Notice to proceed issued

Project includes 

• 163 composite posts
• 328 carsonite post
• 215 + intersections
• 2,600 + individual decals 
• 26 + miles of trail



Wayfinding Lessons Learned

Process 

• Clear direction of posts on plans

• Field marking for preliminary install 
review

• Focus on clusters with easy access

Installation

• Consistent hole depth

• Hydrate backfill and compact in lifts

• Carsonite posts depth to 24” 

• Add anchor bolts to Carsonite

• Placement of “confirmation” sign

Public Feedback

• Very supportive!



Palmer Park Wayfinding

Status of the work

– As of Dec 29

• 281 posts installed in ground
– 105 composite posts

– 176 carsonite posts

• Scheduled to complete post digging mid 
January

• Post anchors in rock by end of month 

• Caps and decals installation beginning in 
January  



Wayfinding Project Outlook

Phase 2 Wayfinding in Smaller open 
spaces [Now – Feb]
• Northern Return Trail [installed from Tie 1300 

down]

• Bluestem Prairie Open Space 

• High Chaparral Open Space

• Rock Island Open Space (between Murry and 
Powers)

Phase 3 Wayfinding for larger Open 
Spaces [Feb-April]
• Blodgett Open Space and Stratton Open Space

• January 2021 RFP release 

Phase 4 
• Red Rock Canyon Open Space 

• Planning starting in Q1 of 2021, install to start Q2/3



Questions


